| | | | | | | | | | | | | | | | | | | | | SEI | IR PRO | CESS | UNDE | R NE | MA 20 | 014 RE | GULA [.] | TIONS | , AS A | MENE | DED | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----|------|-----|------|-------|---|---|------|-----|---|------|-------|----|---|------|-------|----|---|-----|--------|------|------|------|-------|--------|-------------------|-------|--------|------|--------|------|------|-----|------|---|-------|----|--------|-----|--------|---|--------|---|---|------|----------|---|---|---|-----|------|-----|---|--|
| | | | Oone | Ŧ | Αu | ıg-19 | | | Sep | -19 | | | Oct-1 | 19 | 1 | | Nov-1 | 19 | 1 | | Dec- | 19 | | | Jan- | -20 | 1 | | Feb- | 20 | \Box | | Mar- | -20 | | | Apr-2 | 20 | \Box | N | 1ay-20 | | Jun-20 | | | | 0 Jul-20 | | | | | Aug- | 0 | 1 | |
| Tasks to be performed | No. of days | V | Veek | | Week | | | | Week | | | Week | | | | Week | | | | | We | ek | | | We | ek | | - 1 | Wee | k | | Week | | | Week | | | | Week | | | | Week | | | Week | | | | | Wee | k | 4 | | |
| | | 1 2 | 2 3 | 4 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 4 | | |
| EAP to initiate PPP (site Notices, Neighbour- Notices, Newspaper, Newspaper-Notice) | - 30 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| EAP to compile and submit Application form to Department. | 7 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| If in order, the Department to acknowledge the application. | 10 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| EAP to compile and send the draft scoping report for regulatory 30 day commenting period. | 30 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| The EAP to address commens received and submit the FINAL scoping report together with any comments received to the Department within 44 days of SUBMISSION of the Application. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| The Department to acknowledge receipt of the FINAL scoping report. | 10 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| After having recieved the FINAL scoping report, Department to decide whether or not to accept or refuse the scoping report. | 43 | | | | | | | | | | | | | | | | | | | | | |
|-------------------------------------------------------------------------------------------------------------------------------------------------------|-----|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| The Department to inform the applicant of its decision. | 5 | | | | | | | | | | | | | | | | | | | | | |
| EAP to submit DRAFT EIR together with specialist studies to key departments and registered I&APs for a 30 day commenting period. | 30 | | | | | | | | | | | | | | | | | | | | | |
| EAP to finalise Comments and Response report. | 7 | | | | | | | | | | | | | | | | | | | | | |
| Within 106 days of the acceptance of the scoping report the EAP to submit FINAL EIR to competent authority for decision making. | 106 | | | | | | | | | | | | | | | | | | | | | |
| The competent authority must within 107 days of receipt of the environmental impact report and EMPr, in writing refuse or grant WL. | 107 | | | | | | | | | | | | | | | | | | | | | |
| EAP to notify I&APs of competent authority decision. | 7 | | | | | | | | | | | | | | | | | | | | | |