| PROJECT SCHEDULE FOR ERF 11330 AMEND EA   |                |       |   |   |   |       |   |   |   |      |    |    |    |      |    |    |    |      |    |    |    |
|---|----------------|-------|---|---|---|-------|---|---|---|------|----|----|----|------|----|----|----|------|----|----|----|
| Tasks to be performed   | No. of<br>days | March |   |   |   | April |   |   |   | May  |    |    |    | June |    |    |    | July |    |    |    |
|   |                | Week  |   |   |   | Week  |   |   |   | Week |    |    |    | Week |    |    |    | Week |    |    |    |
|   |                | 1     | 2 | 3 | 4 | 5     | 6 | 7 | 8 | 9    | 10 | 11 | 12 | 13   | 14 | 15 | 16 | 17   | 18 | 19 | 20 |
| EAP to compile and submit<br>DRAFT - Application and<br>Report to Department and<br>to registered I&APS for<br>regulatory 30 day<br>commenting period | 30             |       |   |   |   |       |   |   |   |      |    |    |    |      |    |    |    |      |    |    |    |
| EAP to consider the<br>comments received and<br>complete the final report.  | 7              |       |   |   |   |       |   |   |   |      |    |    |    |      |    |    |    |      |    |    |    |
| The EAP to submit the<br>FINAL report together with<br>any comments received to<br>the Department.  | 7              |       |   |   |   |       |   |   |   |      |    |    |    |      |    |    |    |      |    |    |    |
| The competent authority<br>to refuse or grant EA<br>amendment.  | 60             |       |   |   |   |       |   |   |   |      |    |    |    |      |    |    |    |      |    |    |    |
| EAP to notify I&APs of<br>competent authority<br>decision.  | 7              |       |   |   |   |       |   |   |   |      |    |    |    |      |    |    |    |      |    |    |    |