

PROJECT SCHEDULE FOR EA AMENDMENT APPLICATION

Tasks to be performed	No. of days	June				July				August				September				October			
		Week				Week				Week				Week				Week			
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
EAP to compile and submit DRAFT - Application and Report to Department and to registered I&APS for regulatory 30 day commenting period	30																				
EAP to consider the comments received and complete the final report.	7																				
The EAP to submit the FINAL report together with any comments received to the Department.	7																				
The competent authority to refuse or grant EA amendment.	60																				
EAP to notify I&APs of competent authority decision.	7																				